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Infrastructure  Improvements  That  

Stimulate  The  Economy

• Interchange 9, 10 & 11 

Grade  Separation Project     $ 100,000,000           700 

• New GSP SB Bridges

over Great Egg Harbor           $ 280,000,000        1,960       

• Interchange 0 Improvements

( GSP – Route 109 – Ocean Drive)  $    8,000,000             56

• ITS Roadway Installations

( 8 Sites – MP 5.75 to 27.15 )          $    6,000,000 42

$ 394,000,000        2,758

PROJECT DESCRIPTION PROJECT COST NEW JOBS  



GARDEN  STATE  PARKWAY

INTERCHANGE  9,  10  AND  11

GRADE  SEPARATION  IMPROVEMENT  PROJECT

PROJECT  SCHEDULE

FEASIBILITY  ASSESSMENT (F.A.R.) COMPLETED August 2006

F.A.R. REVISED (Downsized Project)        COMPLETED April 2008

NEPA - SECTION 106  PROCESS        COMPLETED November 2010 

PRELIMINARY  DESIGN                       COMPLETED February 2011

ENVIRONMENTAL  DOCUMENT         COMPLETED January 2012

LEGAL SUFFICIENCY APPROVAL     COMPLETED March 14, 2012

FHWA  Issue FONSI  COMPLETED April 25, 2012

COMPLETE  FINAL  DESIGN              COMPLETED September 2012

PERMIT APPROVAL COMPLETED December 2012

AWARD  CONST.  CONTRACT        COMPLETED December 2012

BEGIN  CONSTRUCTION                                                    March  2013

COMPLETE  CONSTRUCTION                                     November  2015 



GARDEN  STATE  PARKWAY

INTERCHANGE  9,  10  AND  11

GRADE  SEPARATION  IMPROVEMENT  PROJECT

INTERCHANGE  9  IMPROVEMENTS  at  SHELL BAY AVENUE



GARDEN  STATE  PARKWAY

INTERCHANGE  9,  10  AND  11

GRADE  SEPARATION  IMPROVEMENT  PROJECT

INTERCHANGE  10  IMPROVEMENTS at  STONE  HARBOR  BLVD



GARDEN  STATE  PARKWAY

INTERCHANGE  9,  10  AND  11

GRADE  SEPARATION  IMPROVEMENT  PROJECT

INTERCHANGE  11  IMPROVEMENTS  at  CREST  HAVEN  ROAD



GARDEN  STATE  PARKWAY

INTERCHANGE  9,  10  AND  11

GRADE  SEPARATION  IMPROVEMENT  PROJECT

TYPICAL  CONSTRUCTION  STAGING  at  STONE  HARBOR  BLVD



GARDEN  STATE  PARKWAY

INTERCHANGE  9,  10  AND  11

GRADE  SEPARATION  IMPROVEMENT  PROJECT

TYPICAL  CONSTRUCTION  STAGING  at  STONE  HARBOR  BLVD



GARDEN  STATE  PARKWAY

INTERCHANGE  9,  10  AND  11

GRADE  SEPARATION  IMPROVEMENT  PROJECT

TYPICAL  CONSTRUCTION  STAGING  at  STONE  HARBOR  BLVD



Replacement of GSP Southbound Bridges over Drag Channel, 

Great Egg Harbor and Harbor Road

(Bridge  Nos. 28.0S & 28.5S)

Anticipated Start of Construction – 2nd Quarter 2013

Design & Permit Preparation Completed - Fall 2012

Award of Construction Contract – March / April 2013

Projected Completion of Construction – Mid - 2016

Permit  Approval – April / May 2013



Replacement of GSP Southbound Bridges over Drag Channel, 

Great Egg Harbor and Harbor Road

(Bridge  Nos. 28.0S & 28.5S)

Projected Completion of Construction – Mid - 2016

• Replace GSP Southbound Bridges

• Introduce a multi-use walkway

• Demolishes the Beesley Point Bridges

Project Includes :



Replacement of GSP Southbound Bridges over Drag Channel, 

Great Egg Harbor and Harbor Road

(Bridge  Nos. 28.0S & 28.5S)

Proposed  New  Bridge  Section



Projected Completion of Construction – Mid - 2015

GARDEN  STATE  PARKWAY

INTERCHANGE  0  IMPROVEMENTS

OPERATIONAL IMPROVEMENTS AT GSP, ROUTE 109 AND OCEAN DRIVE

Award  of  Final  Design  Services - May 2013

Award of Construction Contract - July 2014

Begin  Construction - September 2014



Improvements at Interchange 0 and Route 109

GARDEN  STATE  PARKWAY

INTERCHANGE  0  IMPROVEMENTS

OPERATIONAL IMPROVEMENTS AT GSP, ROUTE 109 AND OCEAN DRIVE



Improvements at Route 109 and Ocean Drive

GARDEN  STATE  PARKWAY

INTERCHANGE  0  IMPROVEMENTS

OPERATIONAL IMPROVEMENTS AT GSP, ROUTE 109 AND OCEAN DRIVE



NJTA  - VMS  REPLACEMENT  PROGRAM  - CAPE  MAY  CO.

(Northbound at MP 6.03, MP 11.70, MP 17.90, MP 23.90 and MP 27.15)

(Southbound at MP 19.70, MP 13.02 and 5.75)

Initial  Sites  Operational since June 25, 2011

Systems  Anticipated  to  be  Operational - Summer  2013

Complete  Construction - December  2013



NJTA  - VMS  REPLACEMENT  PROGRAM  - CAPE  MAY  CO.

(Northbound at MP 6.03, MP 11.70, MP 17.90, MP 23.90 and MP 27.15)

(Southbound at MP 19.70, MP 13.02 and 5.75)

Systems  in  Operation  – October 28,  2012



18

Interchange 30
Somers Point
Atlantic County

Interchange 80 
Toms River
Ocean County

Garden  State  Parkway  Widening  Program

Phase I           
Completed May 2011

Mullica River  
Under Construction 
Completion  - 1Q / 2014

Patcong Creek 
Under Construction 
Completion  - 1Q / 2013

Phase II  
Under Construction  
Completion – 4Q 2013

Bass River  
Under Construction 
Completion  - 2Q / 2015

Phase III  
In  Final  Design 
Completion  - 2Q / 2017
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Interchange 30
Somers Point
Atlantic County

Interchange 48 
Port Republic
Atlantic County

GSP  Widening  Program  - Phase III

Contract  P300.225 
Int. 41 and 44 
Improvements
(Inc. Milepost 41 to 42) 
In  Final  Design  -
Construction Award               
2Q  2013 

Contract  P200.254  
(Milepost 38 to 41)
In  Final  Design  -
Construction Award           
3Q  2014 

Contract  P200.255
(Milepost 42 to 48)
In  Final  Design  -
Construction Award          
2Q  2014 

Contract  P300.253 
(Milepost 35 to 38)
Includes Improvements to 
Interchanges 36, 37 and 38 
In  Final  Design  -
Construction Award           
3Q  2014 



• Miscellaneous Drainage Repairs

• Roadway Overhead Signing Improvements

• Interchange Improvements (Operational and Safety Improvements)

• Installation of Additional VMS Signage and ITS Sites

• Upgrade of Maintenance and NJSP Facilities                           

• Upgrade of Authority Owned Buildings and Facilities

• Rehabilitation Work for GSP NB Bridge Nos. 28.0N and 28.5N

Other Planned Improvement Projects 
(2013 – 2018)



Watch the Web for new project information

http://www.state.nj.us/turnpike/


